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1.  Originator

Benzell Floyd

2.  Log Date:

10/15/02

3.  CCR #:
  

02-0915

4. Rev:

—

5.  Tel:

(301) 925-0518

6. Rm #:

2002C

7. Dept.

RDEV

8. CCR Title: Install JRE 1.4.1 on IDG Cell machines: miami and clydes

9. Originator Signature/Date

Benzell Floyd     /s/     10/15/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/22/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     10/15/02

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s) Affected:CLS, DPS

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECS COTS Deployment Plan, Volume 6.

23.   Problem:  (use additional Sheets if necessary)
JRE v 1.3.1, current baseline version, has reached end of life support and has a security issue.  JRE v1.4.1 (SUN) is the upgrade for
JRE v.1.3.1 and it has a fix for the security problem.  JRE v1.4.1 has to be regression tested before deployment to the DAACs.

24.  Proposed Solution:  (use additional sheets if necessary)
Install JRE v1.4.1 in a /usr/ecs/OPS/COTS/jre141 directory on the following IDG Cell machines: miami and clydes for regression
testing and installation instructions development purposes.  Install SDK v1.4.1 in the tools directory.

The JRE file, j2re-1_4_1-solaris-sparc.sh, size: 22.9MB and j2sdk file, j2sdk-1_4_1-solaris-sparc.sh are stored on lemmings:
/data0/ICM_INBOX.
25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will be unable to complete the activities involve in the JRE 1.4.1 Upgrade PSR process.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/     10/16/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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